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MEMORANDUM FOR COMMANDER, Pacific Ocean Division (CEPOD-PDC) 

SUBJECT: Implementation Guidance for Section 3004 of the Water Resources Development 
Act of2007 (WRDA 2007) - Seward Harbor, Alaska 

1. Section 3004 modifies the project for Seward Harbor, authorized by Section 101(a)(3) ofthe 
Water Resources Development Act of 1999 (113 Stat. 274), to authorize the Secretary to extend 
the existing breakwater by approximately 215 feet, at a total cost of$3,333,000, with an 
estimated Federal cost of $2,666,000 and an estimated non-Federal cost of $667,000. A copy of 
Section 3004 is enclosed for information. 

2. A Project Cooperation Agreement (PCA) between the Department ofthe Army and the City 
of Seward, Alaska was executed on 13 June 2003 and a construction contract awarded in 
February 2004 and completed in April 2006 to construct a 1 ,700-foot rubblemound breakwater 
and dredge a new entrance channel and mooring basin. Due to concerns over wave heights in the 
completed harbor, a wave analysis was completed by the Alaska District that determined an 
additional 215 feet of breakwater is needed to reduce wave heights in the harbor. 

3. Using available funds, the district will prepare an addendum to the 1998 Feasibility Report to 
update the project description to incorporate extension of the breakwater by 215 feet and to 
document completion of all environmental coordination necessary to construct the breakwater 
extension. The addendum may be approved by the Commander, Pacific Ocean Division. In 
addition, the district will prepare an amendment to the June 2003 PCA that modifies the 
description of the general navigation features (GNF) to include the additional 215 feet of 
breakwater and updates the costs of the GNF and the Section 902 Limit. The amendment may be 
approved by the Commander, Pacific Ocean Division. The costs of the additional 215 feet of 
breakwater will be shared in accordance with the terms of the amended PCA. 

4. No construction may be undertaken until the addendum is approved, the PCA amendment is 
executed, and Federal funds are provided for such purpose. 

FOR THE COMMANDER: 

Encl 	 LLOYD D. PIKE 
Chief, Pacific Ocean Division 
Regional Integration Team 
Directorate of Military Programs 



SEC. 3004. SEWARD HARBOR, ALASKA 

The project for navigation, Seward Harbor, Alaska, authorized by section 101(a)(3) of the Water 
Resources Development Act of 1999 (113 Stat. 274), is modified to authorize the Secretary to 
extend the existing breakwater by approximately 215 feet, at a total cost of$3,333,000, with an 
estimated Federal cost of $2,666,000 and an estimated non-Federal cost of $667,000. 

End 


